



2018 EVANGELISM SCHEDULE

CYCLE #	GO #	VILLAGE NAME	START DATE	END DATE	GPS COORDINATES
PREPARATION PERIOD FOR NEW YEAR 08 JANUARY – 21 JANUARY					
1	1	Nyacheki	22 January	11 February	Elev. 6188 ft S: 00°53.589' E: 034°52.801'
	2	Masimba	12 February	4 March	Elev. 6407 ft S: 00°51.690' E: 034°56.440'
	3	Keumbu	5 March	25 March	Elev. 6259 ft S: 00°44.102' E: 034°50.813'
Leave & Easter Period 26 March – 8 April (2 weeks)					
2	4	Nyangusu	9 April	29 April	Elev. 6188 ft S: 00°55.894' E: 034°50.409'
	5	Magena	30 April	20 May	Elev. 5855 ft S: 00°54.628' E: 034°47.745'
	6	Mogonga	21 May	10 June	Elev. 5657 ft S: 00°51.780' E: 034°45.601'
	7	Ogembo	11 June	1 July	Elev. 5256 ft S: 00°47.882' E: 034°43.533'
	8	Tabaka	02 July	22 July	Elev. 5618 ft S: 00°44.807' E: 034°40.088'
Leave 23 July – 29 July (1 week)					
3	9	Igare	30 July	19 August	Elev. 5659 ft S: 00°48.221' E: 034°48.217'
	10	Itumbe	20 August	9 September	Elev. 6184 ft S: 00°45.530' E: 034°46.540'
Leave 10 September – 23 September (2 weeks)					
Note: Start Preparations for 2019 - Village names & GPS Coordinates.					
	11	Nyamarambe	24 September	14 October	Elev. 4954 ft S: 00°48.651' E: 034°37.702'
4	12	Nyamache	15 October	4 November	Elev. 5878 ft S: 00°51.423' E: 034°49.333'
	13	Nyachenge	5 November	25 November	Elev. 4959ft S: 00°43.113' E: 034°38.957'
WRAP-UP AND SEND by 9 December 2018 Any Outstanding Reports & Electronic Cashing-in Tend to Vehicles and Trailers					