

TANZANIA

2018 EVANGELISM SCHEDULE



| CYCLE # | GO # | VILLAGE NAME | START DATE | END DATE | GPS COORDINATES |
|--|--|----------------|--------------|-------------|--|
| PREPARATION PERIOD FOR NEW YEAR 08 January - 21 January | | | | | |
| 1 | 1 | Nyangokolwa | 22 January | 11 February | Elev:1327m S:2°43'59.39201" E:33°4'54.86045" |
| | 2 | Luguru Ginnens | 12 February | 4 March | Elev:1328m S:2°54'31.30455" E:33°56'16.80743" |
| | 3 | Nyamalapa | 5 March | 25 March | Elev:1297.50m S:2°58'38.13845" E:33°56'14.65476" |
| Leave & Easter Period 26 March – 8 April (2 weeks) | | | | | |
| 2 | 4 | Mwamapalala | 9 April | 29 April | Elev:1284.60m S:2°1'24.5072" E:33°54'26.86084" |
| | 5 | Malita | 30 April | 20 May | Elev:1266m S:3°5'4.84094" E:33°52'35.19427" |
| | 6 | Zanzui | 21 May | 10 June | Elev:1300m S:3°6'51.98505" E:33°51'0.33902" |
| | 7 | Sola | 11 June | 1 July | Elev:1311.50m S:3°10'31.57273" E:33°16.4751" |
| | 8 | Njiapanda | 2 July | 22 July | Elev:1327.10m S:3°10'47.67629" E:33°47'35.4026" |
| Leave 23 July – 29 July (1 week) | | | | | |
| 3 | 9 | Maswa | 30 July | 19 August | Elev:1337.70m S:3°11'0.69493" E:33°46'39.11624" |
| | 10 | Matalambuli | 20 August | 9 September | Elev:1411.20m S:3°13'23.92258" E:33°45'53.90738" |
| Leave 10 September – 23 Septembr (2 week) | | | | | |
| Note: Start Preparations for 2019 - Village names & GPS Coordinates | | | | | |
| 4 | 11 | Ikindiro | 24 September | 14 October | Elev:1340m S:2°50.31.19948" E:34°9'12.08567" |
| | 12 | Itirima | 15 October | 4 November | Elev:1351m S:2°57'29.22528" E:34°8'10.55522" |
| | 13 | Bumela | 5 November | 25 November | Elev. 1300.70m S:2°42.51.17064" E:34°8'19.36205" |
| | WRAPUP & SEND by 9 December 2018 ANY outstanding Reports & Outstanding Cashing-in Tend to Vehicles & Trailers | | | | |