



2019 EVANGELISM SCHEDULE

CYCLE #	GO #	VILLAGE NAME	START DATE	END DATE	GPS COORDINATES		
PREPARATION PERIOD FOR NEW YEAR 7 – 13 January							
1	1	Lukafu	14 January	3 February	Elev: 945m S: 10°30'36,0" E: 27°32'48,5"		
	2	Kyenge	4 February	24 February	Elev: 940m S: 10°33'56,8" E: 27°38'37,4"		
	3	Mulenga	25 February	17 March	Elev: 963m S: 10°40'17,2" E: 27°38'37,4"		
2	4	Katuba	18 March	7 April	Elev: 1103m S: 10°49'01,2 E: 27°49'54,8"		
	Leave & Easter Period 8 April – 28 April (2 weeks)						
	5	Kipeta	29 April	19 May	Elev: 110m S: 10°27'09,2" E: 28°32'21,2"		
	6	Lunsala	20 May	9 June	Elev: 973m S: 10°28'04,6" E: 28°31'07,5"		
	7	Kasongo	10 June	30 June	Elev: 959m S: 10°26'39,0" E: 28°34'42,9"		
	3	8	Ngonga	1 July	21 July	Elev: 976m S: 10°29'28,0" E: 28°29'11,1"	
		Pastors Conference 22 – 26 July					
		Leave 29 July – 4 August (1 week)					
		9	Inteni	5 August	25 August	Elev: 1031m S: 10°37'29,3" E: 28°24'42,0"	
		10	Katofio	26 August	15 September	Elev: 1224m S: 11°03'32,3" E: 28°01'13,4"	
	11	Mangombo	16 September	6 October	Elev: 1150m S: 11°05'12,5" E: 27°08'53,6"		
	Leave 7 – 20 October (2 weeks)						
	12	Mulandi	21 October	10 November	Elev: 1131m S: 10°58'04,4" E: 27°06'43,3"		
13	Kimanshi	11 November	1 December	Elev: 1175m S: 10°53'20,8" E: 27°07'51,5"			
WRAP-UP AND SEND BY 15 December 2019 Any Outstanding Reports & Electronic Cashing-in Tend to Vehicles and Trailers							